
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:44 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 298 Date: 04-Apr-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 939

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly cloudy

Temperature 7 AM 12 PM 4PM45 - 50 50 - 61

Weather

Precipitation Condition

Diary: Dispute

Work description.

APRIL 4, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS #134, PWS #135 and PWS # 136:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END
TIME
PWS # 134 7:44A.M. 8:17A.M.-8:30A.M. 8:46A.M.-8:57A.M.
9:43A.M.
PWS # 135 11:12A.M. 11:46A.M.-11:57A.M. 0:46P.M.-0:57P.M.
1:35P.M.
PWS # 136 3:38 P.M. Not
completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 133, PWS # 134, and PWS #135:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 133 7:11A.M.
7:20A.M.
PWS # 134 9:44A.M.-9:57A.M. 9:51A.M.-10:02A.M. 10:04A.M. 10:22A.M.
PWS # 135 In the afternoon In the
afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm
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•FORMING PWS # 133, PWS # 134 and PWS # 135:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 133 7:16A.M.-7:36A.M. 7:30A.M.-7:51A.M 7:28A.M.-8:01A.M.
PWS # 134 10:06A.M.-10:30A.M. 10:37A.M.-11:05A.M. 10:34A.M.-11:33A.M.
PWS # 135 In the afternoon In the afternoon In the afternoon

•INSTALING PWS #133, PWS #134 and PWS #135:

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 133 7:37A.M.-7:52A.M. 7:52A.M.-8:38A.M. 8:02A.M.-8:46A.M.
PWS # 134 10:36A.M.-10:52A.M. 11:06A.M.-11:44A.M. 11:34A.M.-
PWS # 135 In the afternoon In the afternoon In the afternoon

•PWS # 133 and PWS # 134 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 133(SET UP AT NORTH) 7:50A.M. 8:20A.M.-
8:50A.M.
PWS # 134 (SET UP AT SOUTH) 11:30A.M. In the
afternoon

2. NOTES:
•NOTE-1: PWS # 131, PWS # 132, PWS # 133, and PWS # 134 were checked for quality of installation.
In all the strands the wires were in the correct position except for PWS # 133 the 2nd wire from top was
buried for 6 feet at the middle of the N.D.S.
•NOTE-2: PWS centerline offset with respect to the J.S. centerline, a) PWS #131 by 75mm to the North,
b) PWS # 132 by 45mm to the South, c) PWS # 133 by 17mm to the North.
•NOTE-3: ABF Engineer, Mr. Levi Gatsos and ABF superintendent Mr. Scott Smith were present.
•NOTE-4: 2 hours OT

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone

N.D.S.
-Ryan Evanchick
-Jim Benninghove
-Mike Draper
-Mike Portillo
-Ronny Chamberlain
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J.S. and Slack Adjustment
-Matthew Holt
-Lonny Candelaria
-Andy Zhen
-Eduardo Jimenez Padilla
-Jonathon Biskner

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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